
The OU01 REMEDIAL INVESTIGATION Seq. 001 work package (along with planned obligations) was copied from the Working folder (0604942) to 

the Published folder (0604942-1). 

 

 



The site was published the site into Site Management and the RI001 is showing as remigrated. 

 



The planned obligations for RI001 are now showing in the Site Obligation Planning screen.



The planned obligations assigned to the RI001 were then deleted from the Assignments tab in the Published Folder and the site was republished. 

 

 

 

 



 

After republishing, the Planned Obligations on RI001 no longer show in the Site Obligation Planning Screen (see 2 screen shots below).  

 

 

 



The migrated RI001 work package was then deleted from the Published folder in Primavera; only the GOVT Combined RI/FS (CO001) work 

package remains in the GOVT RI/FS program phase; the site was then republished.  

 

 

 



Although the financials have been deleted from the work package and no longer show in Site Management, and the site published prior to 

deleting the work package itself, the RI001 work package remains in the site schedule in Site Management.  The site was republished three (3) 

times.  
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